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Quality Assurance Project Materials Certification 400.00

SECTION 400.00 - PROJECT MATERIALS CERTIFICATION

ITD has implemented procedures in accordance with State and Federal regulations for ensuring the
materials incorporated into highway projects meet the required contract specifications.

401.00 Materials Certification Submittal Requirements by Project Type. The following documents
are utilized for project materias certification to demonstrate the materias incorporated into the project
meet the required contract specifications:

Materials Certification Letter (See Section 470.00)

Materials Summary Report (See Section 420.00)

ITD-852 Materias Certification Checklist (See Section 450.00)

ITD-854 Resident Engineer’s Letter of Inspection (See Section 430.00)

ITD-860 Independent Assurance Test Log (See Section 440.00)
Instructions for preparing and submitting the above documents are detailed in the indicated Sections.
Submittal of the required project materials certification documents to the HQ Materials Section is
required within sixty (60) days after the final inspection of the construction project.

Table 400.1 lists the documents that are required for project materials certification based on funding and
project type. A Materias Certification Checklist (ITD-852) is required to be submitted to HQ Materials
for al projects except supply services contracts.

As shown on the table, the District Engineer’s Fina Letter of Acceptance is used to document project
materias certification for projects not requiring submittal of a Materials Summary Report and Materials
Cetification Letter to HQ Materiads. For these projects, the District is responsible for ensuring adequate
testing and inspection for acceptance. For all projects, adequate records to document proper testing
and inspection arerequired and must be maintained in the project files.
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Quality Assurance Project Materials Certification 400.00

Table 400.1 Project Materials Certification Requirements for Projects Awarded through Roadway Design
Using ITD Specifications

SUBMITTAL TOHQ MATERIALS
Materias
Are there materials Materias Certification Letter | District Engineer
Type of Project incorporated in the Certification and Materias Final Letter of
project? Checklist Summary Report Acceptance
(ITD-852) (including IA Log
& RE Letter)
Federal-_Aid Yes Yes Yes Yes
On State Highway
System No Yes No Yes
Federal-Local Yes Yes Yes Yes
On-System
No State Funds No Yes No Yes
Off-System
No State Funds
Federal-Aid Limit No Yes No Yes
$500k or more
Federal-Loca Yes Yes No Yes
Off-System
No State Funds
Federal-Aid Limit No Yes No Yes
less than $500k
State-funded Yes Yes Yes Yes
on NHS No Yes No Yes
State-funded Yes Yes Yes Yes
off NHS No Yes No Yes
Supply Services
Contract N/A No No No
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Quality Assurance Reports and Documentation 410.00

SECTION 410.00 - REPORTS AND DOCUMENTATION

All field test reports, laboratory test reports, certifications, and other miscellaneous reports involving
ingpection, testing, and acceptance of materials are a part of the documentation of project records. These
reports are considered a permanent record and are to be preserved with other permanent records such as
survey notes, quantity measurements, etc. These records form the basis for certifying compliance with
specification requirements of the contract to state auditors and the Federal Highway Administration for
the materials used in construction.

The project files must sufficiently document that the acceptance of material was performed in accordance
with the minimum testing requirements and the contract specifications. Specific instructions for each test
report form are to be followed with the understanding that complete documentation is required for each
contract. Any reports or records that apply from another contract should be either duplicated or must be
completely referenced. There must be no doubt of the validity of the record applying to the pertinent
project.

410.01 Materials Acceptance Plan (MAP) or ITD-862 Sampling Schedule. The project personnel
must plan ahead using the minimum testing requirements (MTRS) and the contract specifications to
determine the requirements for acceptance of al bid items and change orders. Each district is encouraged
to develop a project Materials Acceptance Plan (MAP) or ITD-862 Sampling Schedule for reference by
the project personnel during construction.

The development of the MAP or Sampling Schedule should be a joint effort by District Materials and the
project personnel. The final MAP should summarize the acceptance requirements for dl items including
any small quantities (see Section 270.04), items using nonstandard acceptance (see Section 270.05)

or specia provision items (see Section 270.06). The final MAP should be reviewed and signed by the
Resident/Regiona Engineer and the District Materials Engineer. A copy of the find signed MAP should
be provided to HQ Materids. When requested by the District, HQ Materials will review and provide
comment on the MAP. HQ Materiaswill aso reference the MAP during review of the Materias
Certification Letter and Materials Summary Report.

410.02 Checking Test Reports and Documents. Laboratory tests, field tests, and certification reports
are forwarded to the Regional/Resident Engineer whose staff regularly checks the reports so deviations
from specifications and poor documentation are minimized. It is recommended the person checking test
reports have current WAQTC qualification. Any discrepancies, lack of information, or incompleteness of
the reports must be corrected without delay. After the checks are made, the reports are recorded for the
Materials Summary Report (see Section 425.00 for directions) and placed in the project files.

Any items receiving less than the minimum requirements of sampling and testing and/ or varying from
specifications must have the corrective action or remedy efforts explained by the Regional/Resident
Engineer. The explanation must include the justification for acceptance, rejection, or price adjustment of
noncompliant material. The explanation is recorded and noted for the Materials Summary Report.
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Quality Assurance Materials Summary Report 420.00

SECTION 420.00- MATERIALS SUMMARY REPORT

The Materials Summary Report shows the basis for acceptance of al bid items and change orders of the
contract as required by the minimum test requirements (M TRs) and contract specifications including:

Acceptance test results.

Manufacturer's certifications.

Laboratory acceptance and verification test results.

Notes to explain the resolution for any failing test results or lack of minimum testing.

Notes to explain the basis for accepting any materia not tested or not certified according to the
minimum testing requirements or contract specifications.

The MSR is compiled for each construction contract as indicated in Table 400.1 by posting all of thefield
and laboratory test reports and manufacturer's certifications into the electronic Materials Summary
Program or other method approved by HQ Materials. The data should be posted daily or at least weekly
to ensure current reporting. All test reports will be posted as soon as possible after they are received and
checked. The MSR must be kept up to date. It is expected the MSR will be current with the current pay
estimate.

When the electronic Materials Summary Program is used, the M SR should be printed after each pay
estimate and kept in a binder or file folder for easy access.

Adeguate documentation of failures and/or deviations from specification requirements must be included

in the Materials Summary Report to justify acceptance, rejection, or price adjustment of contract items.
Section 215.00 contains details about documentation for non-compliant material.
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Quality Assurance Completing the MSR 425.00

SECTION 425.00 - COMPLETING THE MSR

Thefollowing guidelines are provided for use in typical project situations to accurately complete a project
Materials Summary Report (MSR).

The acceptance documents are posted in the MSR under the contract item where the material was paid.
When material isincidental to a contract item the posting will be shown under the associated contract
item.

The posting can be done on Exce or Word generated forms, the electronic program, or in dark
ink on hand-written sheets.

Every contract item, including change orders, where there was materia used on the project must
be included in the MSR.

Some contract items will have multiple posting in the MSR because there is more than one
acceptance regquirement as shown in the MTR tables.

Use Table 425.1 to determine the minimum information required in the MSR. Find the contract bid item
in Section 270.00 MTR tables of the Quality Assurance Manual, and from the MTR tables identify the

type of acceptance requirements. Then, find the type of acceptance in the left column of the table below
and provide the required information in the MSR as is described in the corresponding right hand column.

Table 425.1
Acceptance
Typefrom Postings Required in the M SR
MTR tables

Statistical Copy of Bonus Summary Report showing the pay factor for each lot

Andysis Remarks explaining actions taken when any lot falls below .85 or below .75

(QA Specid Copy of F&t report for each day of production testing

Provisons) | Remarks to indicate evaluation procedures taken when thereis at test failure

Date sampled

Test number

Field Tests Indication of pass o fail test results

A remark indicating the location of the in-place density test for pipe or structure

(other than .
satistical backfill
andysis)* Remarks to indicate tests that are considered check tests for failing tests

Remarks to indicate the corrective action taken for afailing test

Remarks to indicate acceptance when testing is not performed, such as, too granular to
test

*(field tests are: in-place density, gradation, sand equivalent, fracture count, cleanness vaue, field
saybolt viscosity, presence of anti-strip additive, asphalt content of plant mix, plant mix test strip,
air/lump/temperature/unit weight of concrete)

Manufacturer’s | Date certification statement signed

or Fabricator's | Quantity of material certified

Certification | Manufacturer or fabricator company signing certification
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Quality Assurance

Completing the MSR 425.00

Table 425.1 (Continued)
Acceptance
Typefrom Postings Required in the M SR
MTR tables
Date sampled
Laboratory Sample number
Verification | Laboratory number
Tests Indication of pass or fail test results
Remarks to indicate corrective action or price adjustment for afailing test
Date sampled
Laboratory Sample number
Acceptance | Laboratory number
Tests Indication of pass or fail test results
Remarks to indicate corrective action or price adjustment for afailing test
Pre-Tested or
Preéggroved Remarks to indicate the material/product used on the project isincluded on the
( ApprO\S/ od approved list maintained by HQ Materials Section
Lists)
A?ﬁiteactnﬁ?nby Item will be shown on the ITD-854, Resident Engineer’s Letter of Inspection
Small Quantity | Remarks to summarize the basis of acceptance including the following where
or Non- applicable:
Standard - Remarksto indicate aggregates obtained from approved materials source
Acceptance Remarks to indicate mix design approval for plant mix or concrete
(see Section Post core test results for plant mix paving on mainlines or intersections
270.04 & Remarks to indicate visua inspection during installation, placement or
270.05) compaction
Post acceptance information as indicated in the specia provision OR as indicated
below if not specified in the specia provision.
When material isincluded in MTR table and used in a standard application, find MTR
Special acceptance type above and post the same information
Provisions (see When special provision indicates'the matqial must meet a given specification, such as
Section 270.06) AA_SHT_O or ASTM: Post same information shown above for manufacturer’s
' certification.
When material is not included in MTR tables or not used in standard application:
Remarks to summarize basis of acceptance as determined by the Engineer and District
Materials Engineer.
Post acceptance information as indicated in the change order OR as indicated below if
not specified in the change order.
For standard pay items or when materia isincluded in MTR tables and used in a
ch standard application, find MTR acceptance type above and post the same information
ange Orders . . : ———
(see Section When change order indicates the _materlal must meet a given specification, such as
270.07) AASHTO or ASTM: Post same information shown above for manufacturer

certification.

When material is not included in MTR tables or not used in standard application:
Remarks to summarize basis of acceptance as determined by the Engineer and District
Materials Engineer
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Quality Assurance Resident Engineer’s Letter of Inspection (ITD-854) 430.00

SECTION 430.00 — RESIDENT ENGINEER’S LETTER OF INSPECTION (ITD-854)

The purpose of the Resident Engineer's Letter of Inspection (ITD-854) is for the Regional/Resident
Engineer to document the inspection of certain materials and to document the materials are acceptable
according to the plans and specifications. The form should not be used as a catchrall for items usualy
accepted by sampling and testing, and inclusion on the form does not excuse the inspector from sampling
and testing or obtaning manufacturer certifications, as required by the Minimum Testing Requirements.
A copy of the completed RE Letter will be submitted with the MSR at the completion of the project. See
Section 250.00 for complete information on the Resident Engineer’ s Letter of Inspection.
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Quality Assurance Independent Assurance Test Log (ITD-860) 440.00

SECTION 440.00 — INDEPENDENT ASSURANCE TEST LOG (ITD-860)

Independent A ssurance tests are not posted in the Materials Summary Report, but are recorded on the A
Test Log (form ITD-860) by the ITD project personnel. A copy of the completed |A Test Log will be
submitted with the MSR at the completion of the project. See Section 370.00 for information on
completion of the |A Test Log.
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Quality Assurance Materials Certification Checklist (ITD-852) 450.00

SECTION 450.00 - MATERIALS CERTIFICATION CHECKLIST (ITD-852)

The Resident/Regional Engineer’s office prepares the ITD-852 Materias Certification Checklist by
completing each checkbox shown on the form. Explanations must be included in the “Remarks” field for
any items checked “No”. Known exceptions to the materials acceptance requirements for the project will
be identified on the form. Once complete the checklist is provided to the Resident/Regiona Engineer and
Assistant District Engineer for review and signature.

The Materials Certification Checklist must be submitted to HQ Materias with the Resident/Regional
Engineer and Assistant District Engineer signatures for all projects. For projects not requiring a Materias
Summary Report per Table 400.1 check the appropriate box to indicate no Materials Summary Report is
required and complete the remainder of the form as applicable for the project.

Key Number(s) Project Number(s) County

Contract Number Location Work Authority

O A Materials Summary Report is not required per QA Manual, Section 400.01, Table 400.1

Yes | No*| N/A

1. All bid items and change orders requiring materials acceptance are included in the o o
Materials Summary Report

Remarks:

2. Each contractor-furnished source used on the project was approved prior to use | o | o | o

Remarks:

3. The acceptance testing frequency for all contract items is in conformance with the o a a
Minimum Testing Requirements and the contract plans and specifications

Remarks:

4. Independent Assurance evaluations and tests were performed as required | o | o | o

Remarks:

5. Independent Assurance evaluations and test results compare favorably with project o [u] [u]
sampling and testing

Remarks:

6. Justification is provided for all material which was accepted and incorporated into the o a a
project but which failed to meet specifications when tested

Remarks:

7. A price adjustment was applied where allowed for non-specification material used | o | o | o

Remarks:

8. Manufacturer’s certifications comply with the requirements to list the project number,

the contract item number, the quantity of material certified with lab test results attached | O a a
where applicable, and signed by a person having quality control responsibility

Remarks:

9. Manufacturer's certification quantities represent the project item final quantities | o | o | o

Remarks:

* A “No” response requires an explanation in the remarks area, including a list of contract items that are affected.

The following items are exceptions to the material acceptance requirements and will be listed on the Final
Materials Certification Letter signed by the District Engineer:

Resident/Regional Engineer (Printed or Typed)) | Resident/Regional Engineer's Signature Date:

Assistant District Engineer Over Construction Assistant District Engineer Over

(Printed or Typed) Construction's Signature Date
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Quality Assurance District Audit of Materials Summary Report 460.00

SECTION 460.00 — DISTRICT AUDIT OF MATERIALS SUMMARY REPORT

The District 1A Inspector is responsible for the audit of the Materials Summary Report for all projects.
This should be done periodically as the project progresses. The IA Inspector will complete form 1TD-858,
District Independent Assurance Inspector's Records Review, to document each records review. A close-
out will be held with ITD project personnel to discuss any deviations found and to obtain a resolution
statement. See Section 360.01. A copy of the completed 1TD-858 will be provided for the project files,
HQ Materials, and HQ Construction.

When a project is completed, the Regional/Resident Engineer will prepare and submit an 1TD-852,
Materias Certification Checklist; 1TD-854, Resident Engineer's Letter of Inspection; | TD-860,
Independent Assurance Test Log and a completed Materials Summary Report (MSR) to the District
Materials Engineer as required per Table 400.1. Submittal of the completed MSR and accompanying

documents should not be delayed due to payment of a claim or final estimate unless materials acceptance
is involved.

The IA Inspector will make a thorough, final audit of the Materials Summary Report and associated
documents verifying that all test reports, manufacturer's certifications, inspection reports, and any other
pertinent information and reports have been recorded, and that such documents contain the required
information. The 1A Inspector should use the most current pay estimate as a guide to determine that
meaterial paid for was accepted per the contract requirements. Any deviations or exceptions found during
the review must be resolved before the District Materias Engineer prepares the Materias Certification
Letter for the Digtrict Engineer’ s signature.
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Quality Assurance Materials Certification Letter 470.00

SECTION 470.00- MATERIALS CERTIFICATION LETTER

When the MSR and associated documentation is considered acceptable, the A Inspector or the District
Materials Engineer will prepare the Materials Certification Letter using the inter-department memo (I TD-
500) addressed to the HQ Materias Engineer (see Example 470.1 at the end of this section). The
Materials Certification Letter is prepared and submitted along with a copy of ITD-860, |A Test Report
Log; ITD-852, Materials Certification Checklist; the Materials Summary Report; and 1TD-854, Resident
Engineer's Letter of Ingpection of Contract Items, to the District Engineer for review, signature and
distribution.

The Materials Certification Letter must contain the following statement (per 23 CFR 637):
Thisisto certify that:

The results of the tests used in the acceptance program indicate that the materials

incor porated in the construction work, and the construction operations controlled by
sampling and testing, were in conformity with the approved plans and specifications. All
independent assurance samples and tests are within tolerance limits of the samplesand
tests that are used in the acceptance program.

Explanationsfor exceptions to the plans and specifications are as follows:

The Materids Certification Letter will list, by contract item, any exceptions and how they were resolved,
which includes an explanation for justification of acceptance of the contract item. See Example 470.1 at
the end of this section.

470.01 Exceptions. An exception is considered any instance where non-specification material is
identified, the non-specification materid is alowed to remain, and corrective action was required. A
failing test with an immediate passing check test is not considered non-specification materia. Corrective
action is remedial methods, such as price adjustments or contractor repair work.

When there are indications of acceptance of non-specification material in the materials summary report,
then the corrective action taken must be included in the summary remarks and in the certification letter.
For QA Specid Provision contract items, non-specification materia is a lot where the pay factor for any
quality characteristic is below 0.75 and the materia was alowed to remain.

An exception is a'so when contract specifications and/or minimum testing requirements were not met.
This may be lack of acceptance testing, lack of |A testing, or lack of manufacturer's certifications. It is
usually not possible to remedy or justify these exceptions, especialy if not discovered until the project is
complete. A full explanation of the circumstances is necessary to ascertain the consegquences of the
deviation from the specifications, including the quantities accepted without the required testing or
certifications. In some cases, FHWA may not participate in the quantity of materia involved.

Exceptions should be listed by contract item number on the Materials Certification Letter as follows:

Number of tests representing nonspecification material out of the total number of tests performed
with remarks for justification that allowed material to remain in place.

Total number of tests performed and number of tests required by the minimum testing
requirements when the number of tests performed is less than the required minimum, including
lack of or failure to perform Independent Assurance testing.

Lack of required manufacturer’s certifications covering the quantity of materia paid for.
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Quality Assurance Materials Certification Letter 470.00

QA Specia Provision item where the pay factor was less than 0.75 and a description of action
taken.

QA Specid Provision item where t test failed and there is no indication an eval uation was made.
Price adjustment, if applied, or justification for acceptance or rgection of materia with failing
laboratory test.
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Quality Assurance Materials Certification Letter 470.00

470.1 Materials Certification Letter Example
ITD-500 4-93

IDAHO TRANSPORTATION DEPARTMENT

Department Memorandum

DATE: PROJECT NO.(S):
TO:  HQMATERIALS ENGINEER KEY NO.(S):
FROM: NAME PROJECT ID, CNTY, ETC..

DISTRICT ___ ENGINEER

RE: MATERIALS CERTIFICATION LETTER

Thisisto certify that:

The results of the tests used in the acceptance program indicate that the materials
incorporated in the construction work, and the construction operations controlled by
sampling and testing, were in conformity with the approved plans and specifications. All
independent assurance samples and tests are within tolerance limits of the samples and
tests that are used in the acceptance program.

Explanations for exceptions to the plans and specifications are as follows:

303-005A 19mm Aggregate Base: Lot #3 had a pay factor of .74 and was removed and replaced
by the contractor.

405-025A PL MX PAV CL |: Acceptance Test Strip #1 failed and was paid at 50%.

602-035A 450mm Pipe Culvert: There are no required manufacturer’s certifications for 150
meters of pipe.

640 Subgrade Geotextile: No required laboratory verification tests were performed. The item
was accepted by manufacturer’s certification.

S501-010 MSE Retaining Wall: The ITD laboratory test was failing for cement and a price
adjustment of 25% was applied.

The original of the Materials Summary Report, correspondence, manufacturer's certifications,
and test reports are on file in the project records.

CC: HQ MTLSIAC w/attach
DE
ADE
DMTL E w/attach
RE (original attach)
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Submittal of Materials Summary Report and Materials

Quality Assurance Certification Letter to HQ Materials 480.00

SECTION - 480.00 SUBMITTAL OF MATERIALS SUMMARY REPORT AND MATERIALS
CERTIFICATION LETTER TO HQ MATERIALS

The original and one copy of the signed Materials Certification Letter; one signed copy of 1TD-852,
Materias Certification Checklist; one copy of the Materials Summary Report, including QA Specid
Provision reports and the final or most current estimate; one signed copy of 1 TD-854, Resident Engineer's
Letter of Inspection of Contract Items; and one signed copy of I TD-860, Independent Assurance Test
Log, shall be forwarded by the District Materials Engineer to the Independent Assurance Coordinator at
HQ Materias Section. The originas of these forms are retained for the project files by the
Resident/Regional Engineer.

Distribution by the district:
- DE
ADE
RE retain originas ITD-852, MSR, ITD-854, ITD-860
DME w/attach
HQ MTLSIAC w/attach
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HQ Materials Review of Certification Letter and Materials

Summary Report 490.00

Quality Assurance

SECTION 490.00 - HQ MATERIALS REVIEW OF CERTIFICATION LETTER AND
MATERIALS SUMMARY REPORT

The HQ Materials Section Independent Assurance Coordinator (IAC) will review the Materials Summary
Report and Materiads Certification Letter for accuracy and completeness. The Materials Summary Report
must provide sufficient information to ascertain that the material incorporated was accepted in accordance
with the minimum testing requirements and contract specifications. The Certification Letter must be
accurately supported by the information provided in the Materials Summary Report and the Materials
Summary Report, including exceptions, must be accurately described by the Certification Letter.

The IAC will notify the District Materials Engineer of any deficiencies identified during the review of the
Materials Summary Report and Certification Letter. The district may provide additional information, if
available, or make corrections as quickly as possible so as to not delay the completion of the review. The
review will be completed within sixty (60) days from the date of receiving the submittal.

The review report and a copy of the Materials Certification Letter are distributed at the completion of the
review by memorandum from the Materials Engineer. 1tems determined ineligible for Federal Funds due
to lack of proper acceptance will be identified when applicable.

Distribution by HQ Materials Section:
FHWA (only on projects with full oversight)
FS
CONSTR
DE
ADE
RES/'REG ENG
DME
DRI
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